

Team R&R (Role & Responsibility)

Mold-Part Defeaturing · Team HP2

Status: draft — the functional role assignment (Function 1-4, non-technical roles) is not yet decided. Only the Team Lead is confirmed; the rest are left blank to be filled in after team discussion.

Project Overview

Item	Value
Project Name	Mold-Part Defeaturing
Team Name	HP2
Company Partner / Mentor	HP Printing Korea / Byoungcho Yoo (CAE)

Team Lead

Item	Value
Team Lead	Junoh Lee

Role & Responsibility (technical roles — based on the project pipeline)

Split into functional units following the pipeline: STEP input → B-rep graph conversion → feature recognition model → validation. Assignees are TBD.

Category	Role	Assignee
Team Leader	Overall lead (schedule/deliverable management, mentor & professor communication)	Junoh Lee
Function 1	CAD I/O & geometry manipulation (STEP parsing, feature extraction/removal with pythonocc-core)	
Function 2	B-rep to graph conversion & feature recognition model (occwl, GNN-based model training)	
Function 3	Dataset construction & validation (public datasets/HP samples, before/after comparison & quality evaluation)	
Function 4	Documentation & presentations (proposal/HLD/LLD/reports, slides, meeting notes)	

Non-technical Role & Responsibility

Role	Assignee
------	----------

Co-Leader	
Presentation	
Meeting Notes	
Report Writer	
Presentation Maker	

Collaboration Principles (draft)

1. Share progress in a weekly team meeting during class time (use the Weekly Report template)
2. Track task requests and progress via KakaoTalk / GitHub issues
3. Track individual contribution based on GitHub commit history and meeting notes